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October 4, 2017

RE:

Dear Mr. Greulich:

NJDEP requires a description of each planned remedial action.1.

As part of the property transaction, NJDEP assigned the following updated identification numbers for the 
industrial portion of the Former GM Plant which includes the Industrial #2 Redevelopment Area:

i.
ii.
Hi.

Scheduled to be initiated or completed within the reporting period;
Actually initiated or completed during the reporting period; and
Scheduled but not initiated or not completed during the reporting period, including the reasons 
for the noncompliance with the approved schedule.

Mr. Gary Greulich
New Jersey Department of Environmental Protection
Northern Regional Office
7 Ridgedale Avenue
Cedar Knolls, NJ 07927

Program Interest Number: 621 084

Case Tracking Number: E20040531-Industrial

Requirements, according to N.J.A.C. 7:26E-6.6, are shown below in bold italics, with Hull/Duke Linden’s 
update following. The report certification required by N.J.A.C. 7:26E-1.5 is included in Attachment A.

« 
o

This letter constitutes Remedial Action Progress Report No. 25 for the Industrial #2 Redevelopment Area. 
Hull & Associates, Inc. (Hull) has prepared this report on behalf of Duke Linden to summarize remedial 
activities completed on the Site between July 1,2017 and September 30, 2017.

Remedial Action Progress Report No. 25 for the Industrial #2 Redevelopment Area Portion of the 
Former General Motors (GM) Linden Assembly Plant, 1016 West Edgar Road, Linden, Union County, 
New Jersey 07036; DUK059.701.0234.

On June 3, 201 1, the New Jersey Department of Environmental Protection (NJDEP) approved the New Jersey 
Remedial Action Work Plan and RCRA Corrective Measures Proposal Addendum No. 4 (RAWP) for the 
Industrial #2 Redevelopment Area of the Former GM Linden Assembly Plant (Site; SRP PI# 621 084; Case 
Tracking Number: E20040531-Industrial). The June 3, 201 1 approval letter requested a Remedial Action 
Progress Report for the Industrial #2 Redevelopment Area on/by September 30, 2011. Subsequent reports 
will be submitted on a quarterly basis.

As discussed during extensive correspondence with NJDEP, the industrial portion of the Former GM Plant, 
which includes the Industrial #1 and Industrial #2 Redevelopment Areas, was sold in late-2013 by Linden 
Development LLC to Duke Linden LLC (Duke Linden). Duke Realty Corporation is a primary member of both 
the former owner (Linden Development LLC) and new owner (Duke Linden) and will provide for consistent 
implementation of the previously-approved .remedial strategy outlined in RAWP Addendum No. 4. The 
project team has remained unchanged since the last progress report.
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a.

b.

c.

d.

e.

Fill Material Import

No import of fill material occurred during the reporting period.

No groundwater monitoring occurred during the current reporting period.

2.

Surveying to demonstrate that all areas are covered with engineering controls (e.g., 
building slabs, parking areas and roadways) or one foot of clean soil.

Excavation of approximately 1,715 yd3 of soil containing chemicals of potential 
concern (COPCs) at concentrations above applicable standards from AOI-7;

NJDEP requires discussion of problems and delays in the implementation of the RAWP, which should 

include proposals for corrections.

The Building 1 1 area occupies a portion of the Industrial #1 Redevelopment Area and all the 
Industrial #2 Redevelopment Area. Tenant modifications to Building 1 land implementation of the 
Industrial #1 and #2 RAWP are complete. The Soil Remedial Action Report (RAR) for the last 
remaining area on the Industrial Redevelopment Area has been completed and is anticipated to be 
submitted in early to mid-October.

Constructing building slabs, parking areas and roadways and placing one foot of 
clean soil over geotextile fabric in future greenspaces to preclude direct contact 
exposures to future receptor populations and/or provide cover to historical fill 
material; and

Regrading the site to achieve the grade necessary to support the proposed 
redevelopment;

Mr. Gary Greulich
DUK059.701.0234
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The excavation activities within AOI-7 were completed in Matc^ and April 2012. A summary of the 

excavation activities, confirmatory sampling results, soil disposal and other details were provided in 
Quarterly Progress Report No. 4, dated June 30, 201 2. As discussed in that report, the confirmatory 
sampling results indicate that the AOI-7 excavation activities successfully removed the petroleum- 
impacted soils and achieved the cleanup goals specified in the approved RAWP.

Soil
As outlined in the approved RAWP, the remedial activities for soils on the Industrial #2 
Redevelopment Area consist of the following:

Groundwater
On August 25, 2015, Duke, Hull and JM Sorge met with the NJDEP Case Manger to discuss 
establishing Classification Exception Areas (CEA) for the Retail and Industrial portions of the site. The 
groundwater impacts associated with the disputed groundwater area are associated with off-site 
sources. Based on the meeting, a groundwater permit and CEA will be established for the 
overburden groundwater zones over a portion of the Industrial #1 and #2 Development Areas in 
the AOI-6 area. Additional quarterly groundwater sampling was conducted to support the 
monitored natural attenuation remedy.

Establishing deed restrictions or environmental covenants to maintain 
commercial/industrial land use at the Site;



NJDEP requires proposals for a deviation from, or modification to, the approved RAWP.3.

No deviations from, or modifications to, the approved RAWP are planned or required at this time.

4.

NJDEP requires an updated status of all permit applications relative to the critical path schedule.5.

The permits required for initiation of the remedial activities are summarized below.

Permit/Approval Type Status

Approved 1 1 /17/08Planning Board Approval

Approved 9/16/09

,.r •»
Approved 9/16/09

Approved 9/24/15Building Permit for Building 1 1

NJDEP requires a listing of each remedial action to be performed during the next reporting period.6.

NJDEP requires costs of each remedial action.7.

8.

No sampling occurred during the reporting period.

i.
ii.

NJDEP requires submittal of a revised schedule pursuant to NJ.A.C. 7:26E-6.5, to reflect the changes as 
noted in 1 through 3 above.

Annual summary of all remedial action costs incurred to date; and 
Revised cost estimate for remedial actions remaining to be performed.

Construction activities related to tenant buildout of Building 1 1 were completed during this reporting 
period. The Building 1 1 Soil RAR is anticipated to be submitted to NJDEP in early to mid-October.

A revised schedule showing the tenant’s anticipated construction schedule for Building 1 1 
modifications and build-out was previously provided in Remedial Action Progress Report No. 28 for 
the Industrial #1 Redevelopment Area.

The overall cost estimate for completing remedial activities remains consistent with that presented in 
the RAWP (i.e., approximately $11,900,000 for earthwork and construction of engineering 
controls).

Given that significant construction and remedial implementation has not yet commenced, no 
significant remedial costs have been accrued in Industrial No. 2, with the exception of costs for the 
storm sewer cleaning (i.e., approximately $7,000) and the previously completed AOI-7 excavation 
project. The costs for the AOI-7 activities totaled approximately $240,000 at project completion, 
which is below the amount used in the current remediation cost estimate.
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NJDEP requires a tabulation of sampling results [according to NJ.A.C. 7:26E-3.13(c)(3)] received during 
the reporting period and a summary of the data and any conclusions, presented in a format consistent 
with NJ.A.C. 7.26E-4.8.

Notes

Site plan approved by City of 
Linden Planning Board

NPDES Permit No. 0088323 

Approved by Somerset-Union 
Conservation District

NPDES Permit (Storm Water)

Soil Conservation District



NJDEP requires a summary of active groundwater remedial actions.9.

i.

ii.

iii.

iv.

NJDEP requires a summary of natural remediation groundwater remedial actions.10.

*41

NJDEP requires a description of all wastes generated as a result of the remedial action.11.

i.

ii.

No wastes were generated during the reporting period.

12.

i.
ii.

Photographs showing the completed Building 1 1 area were provided in Remedial Progress Report 
No. 32 for the Industrial No. 1 Redevelopment Area.

Tabulation of waste characterization samples collected, including the physical state of the 
material, volume, number of samples, analyses performed and results;
Listing of types and quantities of waste generated by the remedial action during the reporting 

period as well as to date;
Name of the disposal facility used;
Transporters’ dates of disposal; and
Manifest numbers of each waste shipment.

Groundwater elevation maps with groundwater flow shown immediately before and during 

active groundwater remediation;
Graphs depicting changes in concentrations over time for all impacted wells as well as all down­

gradient wells;
Summary of volume of water treated since last reporting period and the total volume treated 

since active remedial action commenced; and
Summary of groundwater contamination, indicating either that contamination remains above 
applicable standards (include a proposal detailing additional remedial actions) or that 

concentrations are below applicable standards.

The RAWP for the Industrial #2 Redevelopment Area was limited to soils only. Therefore, this section 
is not applicable.

Summary table of the groundwater monitoring results collected; and
Conclusions whether data indicate that natural remediation is no longer appropriate (must then 

also submit a revised RAWP).

The next scheduled remedial action progress report is for the period October 1, 2017 through December 
31,2017. As stated, remedial activities associated with the RAWP have been completed and the final soil 
RAR for the Industrial Redevelopment Area (remainder of Industrial #1 and Industrial #2) is completed and 
anticipated to be submitted in early to mid-October. Upon submittal of the final soil RAR, Duke Linden will 
request remedial quarterly progress reports for Industrial #1 and #2 portions of the Site be terminated.
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The RAWP for the Industrial #2 Redevelopment Area was limited to soils only. Therefore, this section 
is not applicable.

NJDEP requires that any additional support documentation that is available also be provided (photos, 

etc.).

iii.
iv.

v.



Sincerely,

Attachments

Ct:

*

Raymond Kennedy 
Senior Project Manager

Please feel free to contact Raymond Kennedy at (614) 793-8777 with any questions regarding the update 
provided herein.

Clifford Ng — U.S. EPA Region 2 
Dana Tanner — Duke Realty 
Joseph M. Sorge - J.M. Sorge, Inc.

Mr. Gary Greulich
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ATTACHMENT A

Report Certification
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Certification

*

h I > -7Date: By: 

1 /;

Duke Linden, LLC, a Delaware limited 
liability company

By: Duke Realty Limited Partnership, an
Indiana limited partnership, its sole 
member

______
<f6hn \7an Vliet
Vice President, Construction

Duke Linden, LLC
ISRA Case Number E20040531-Industrial

I certify under penalty of law that I have personally examined and am familiar 
with the information submitted herein and all attached documents, and that 
based on my inquiry of those individuals immediately responsible for obtaining 
the information, to the best of my knowledge, I believe that the submitted 
information is true, accurate and complete. I am aware that there are significant 
civil penalties for knowingly submitting false, inaccurate or incomplete information 
and that I am committing a crime of the fourth degree if I make a written false 
statement which I do not believe to be true. I am also aware that if I knowingly 
direct or authorize the violation of any statue, I am personally liable for the 
penalties.

Sworn to and subscribed to before 
me on this cfia day of

/7&V , 2017

Notary
Commonwealth of Pennsylvania

Notarial Seal

DANA M EUBANKS - Notary Public

CONSHOHOCKEN BORO. MONTGOMERY COUNTY

My Commission Expires May 15,2021

By: Duke Realty Corporation, an
Indiana corporation, sole 
general partner




